DRAFT TIMELINE
KEY ACTIONS TO CREATE AND INITIATE THE KING COUNTY REGIONAL HOMELESSNESS AUTHORITY (KCRHA)

Updated as of 1.20.2021

	Phase III: ILA Effective to Implementation Board Seated				Phase IV: IB Seated						Phase V: KCRHA Financial Infrastructure Decided , AC Appointed, and CEO Vetting					Phase VI: CEO Hired to KCRHA Beginning Operations (Est. Feb-Mar 2021)						Phase VII: KCRHA Initially Operational (Est. April 2021)						Phase VIII: KCRHA Initially Operational to KCRHA Fully Operational					
	Q2 2020				Q3 2020						Q4 2020					Q1 2021						Q2 2021						Q3 2021					
	May		June		July		August		September		October		November		December	January		February		March		April		May		June		July		August		Sept	
GC Governing Committee		1st MTG 5.21		MTG 6.18		MTG 7.16		MTG 8.20						MTG 11.19			MTG 1.21		MTG 2.18				MTG 4.15						MTG 7.15				
			IB Nominating Committee			GC Seats the IB		IB Fully Seated				Joint MTG GC/IB: CEO Hiring Process & Equity Session 10.15					Joint GC & IB CEO Intv: 1/29	GC CEO Confm: 2/4															
IB Implementation Board							1st MTG 8-13	8/24	9/9		10/14		11/10		12/9	1/13		2/10		3/10		4/14		5/12		6/9		7/14		8/11		9/8	
																IB CEO Intv: 1/15																	
AC Advisory Committee											10/7 CoC Board Mtg	10/21 CoC Board Mtg		11/18 A.C. slate approved					AC MTG (Date TBD)		AC MTG (Date TBD)		AC MTG (Date TBD)		AC MTG (Date TBD)		AC MTG (Date TBD)		AC MTG (Date TBD)		AC MTG (Date TBD)		AC MTG (Date TBD)
														Today																				
CEO Chief Executive Officer						CEO Hiring Committee Establishes Job Description, Recruits Candidates, and IB and GC Interviews												Hire CEO						CEO Submits 60-Day Staffing Plan									
																IB CEO Intv: 1/15	Joint GC & IB CEO Intv: 1/29	GC CEO Confm: 2/4		*CEO Orientation*		CEO May Hire Pre-Authorized Core Leadership Positions									
KCRHA Organizational Stand Up Milestones																				KCRHA Initially Operational		*CEA Team Transition Window*										
										Establish Initial Support Systems for HR, Legal, Fiscal, & IT												*Phase I Program Migration*										
																				KCRHA Assumes Regional Continuum of Care Lead Agency Functions (Assumes Delegation of CoC Lead Agency Function by the CoC Board)										
																								Establish Initial Contracting Team								

This timeline provides an overview of actions that the King County Regional Homelessness Authority (KCRHA) and its bodies will take. It does not depict the substantial body of work that King County and Seattle will undertake to prepare for KCRHA and to transition funding, resources, and crisis reponse system leadership to the KCRHA. All future dates are subject to change.