

UNAPPROVED DRAFT TIMELINE

KEY ACTIONS TO CREATE AND INITIATE THE KING COUNTY REGIONAL HOMELESSNESS AUTHORITY (KCRHA)

Version 2.B OCT CEO Hire as of 8.14.2020	Phase III: ILA Effective to Implementation Board Seated				Phase IV: IB Seated to CEO Hired					Phase V: CEO Hired to KCRHA Initially Operational				Phase VI: KCRHA Initially Operational to KCRHA Fully Operational (Est. December 2021)			
	Q2 2020				Q3 2020					Q4 2020				Q1 2021			
	May	June	July	August	September	October	November	December	January	February	March						
GC Governing Committee	1st MTG 5.1	MTG 6.18	Special MTG 7.9	MTG 7.16	MTG 8.20	MTG 9.17	Joint MTG GC/IB: CEO Hiring Process & Equity Session 10.15	MTG 11.19	MTG 12.17						Quarterly MTG		
IB Implementation Board		IB Nominating Committee		GC Seats the IB	IB Fully Seated	1st MTG	Proposed MTG	Proposed MTG		Proposed MTG	Proposed MTG		Proposed MTG	Proposed MTG	Proposed MTG		
AC Advisory Committee						CoC Board as A.C.		Proposed AC MTG	Proposed AC MTG		Proposed AC MTG		Proposed AC MTG	Proposed AC MTG	Proposed AC MTG		
CEO Chief Executive Officer					CEO Recruiting Firm Hire & Recruitment				Hire CEO			CEO Submits 60-Day Staffing Plan					
KCRHA Organizational Stand Up Milestones													KCRHA Initially Operational	CEA Team Transition Window			
								Establish Initial Support Systems for HR, Legal, Fiscal, & IT				Phase I Program Migration					
												KCRHA Assumes Regional Continuum of Care Lead Agency Functions (Assumes Delegation of CoC Lead Agency Function by the CoC Board)					
												CEO Orientation	Establish Initial Contracting Team				

Depending on CEO Hiring Process progress, it is possible that the Governing Committee and Imp. Board will defer CEO hiring to a November

Today

This timeline provides an overview of actions that the King County Regional Homelessness Authority (KCRHA) and its bodies will take. It does not depict the substantial body of work that King County and Seattle will undertake to prepare for KCRHA and to transition funding, resources, and crisis response system leadership to the KCRHA.